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IOWA DEPARTMENT OF NATURAL RESOURCES 
NATURAL RESOURCE COMMISSION 

 
Meeting Date: Thursday, December 8, 2011 

Meeting Location: Wallace Bldg – 4th Floor Conference Rooms 
502 E. 9th Street, Des Moines, IA 

 

MEETING AGENDA 
Meeting convenes at 9:30 am 

Public Participation begins at approximately 10:00am 
Lunch Presentation, Rifle Deer Hunting, at approximately 12:00pm 

 

1.  Approval of Agenda Decision Commission 

  Consent Agenda (*within agenda indicates proposed consent agenda item) 

  *5   Pheasants Forever Farm Bill Biologist Agreement  

2.  Approve Minutes of 11/10/11 NRC Public Meeting  Decision Commission 

3.  Director Remarks Information Director 

4.  Honey Creek Resort State Park Update Information Chuck Corell 

*5.  Pheasants Forever Farm Bill Biologist Agreement Decision Dale Garner 

6.  Contract with Des Moines Area Community College 
(DMACC) to Dredge DMACC Lake 

Decision Joe Larscheid 

7.  Contract with Polk County Conservation Board and 
City of Des Moines for an Easter Lake Improvement 
Project 

Decision Joe Larscheid 

8.  Contract with Ducks Unlimited, Inc. for  Construction 
Management Services at Storm Lake 

Decision Joe Larscheid 

9.  Construction Projects   

 9.1 Rathbun Fish Hatchery, Refurbish Start Tanks Decision Gabe Lee 

 9.2 Lake Geode, Watershed Structures Decision Gabe Lee 

 9.3 Prairie Rose State Park, Shoreline Stabilization Decision Gabe Lee 

 9.4 Prairie Rose State Park, Fish Habitat and Jetties Decision Gabe Lee 

 9.5 Prairie Rose State Park, Mechanical Dredging SE 
Wetland 

Decision Gabe Lee 

 9.6 Ambrose A. Call State Park, Water System 
Replacement 

Decision Gabe Lee 

 9.7 Viking Lake State Park, Hail Damage Repairs Decision Gabe Lee 

10.  Construction Projects - Change Orders   

 10.1 Honey Creek Resort, OEI Demonstration Project - 
DesJardins Renewal Energy Project 

Decision Gabe Lee 

 10.2 Mini Wakan State Park, Historic Lodge Restoration Decision Gabe Lee 

11.  Professional Services – Change Orders   

 11.1 Lake Keomah State Park, Sanitary Sewer 
Rehabilitation Project 

Decision Gabe Lee 

12.  Small Construction Project Contracts Information Gabe Lee 

13.  Land Acquisition Projects   
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 13.1 Twelve Mile Lake – Emmet Co. – Petersen Decision Travis Baker 
 13.2 Bob Pyle Marsh WMA – Story Co. – Kammin Estate Decision Travis Baker 

 13.3 Kyle WMA – Butler Co. – Kyle Estate Decision Travis Baker 

14.  Land Management Projects   

 14.1 Eveland Access – Mahaska County – Mahaska 
County Conservation Board 

Decision Travis Baker 

 14.2 Triboji Beach – Ch. 18 Lease – Dickinson Co. -- Lorch Decision Travis Baker 

 14.3 Triboji Beach – Ch. 18 Lease – Dickinson Co. – 
Christensen 

Decision Travis Baker 

15.  NRC Annual Report to the Governor Decision Commission 

16.  General Discussion 

  Upcoming NRC Meeting Dates:   

   January 17, 2012 - Henry Wallace State Office Building, Des Moines, 1:00pm 

 February 9, 2012 - Henry Wallace State Office Building, Des Moines, 9:30am 

 
 



Iowa Department of Natural Resources 

Natural Resource Commission 

 

 

ITEM: *5 DECISION  

*indicates proposed consent 

 

TOPIC: Pheasants Forever Farm Bill Biologist Agreement 

 

The Department requests Commission approval of a one year agreement with Pheasants Forever 

to fund twelve Farm Bill Biologists to work one-on-one with landowners to deliver wildlife 

technical and financial assistance.   

 

The contract period would be from December 9, 2011 – December 31, 2012.  The total amount 

of the contract shall not exceed $50,000.  The funding source of the contract is the Fish and 

Wildlife Trust Fund.  Pheasants Forever will fund the remaining cost of the twelve Farm Bill 

biologists, which is estimated at $730,000.  

 

The Department has partnered with Pheasants Forever in the Reload Iowa Farm Bill biologists 

program for the past two years with the goal of expanding technical assistance to landowners.  

The Farm Bill biologists and DNR Wildlife Bureau Private Lands Program staff coordinate 

efforts to present a cooperative program to the public.  

 

Dale Garner, Wildlife Bureau Chief 

Conservation and Recreation Division 

December 8, 2011 

 



Iowa Department of Natural Resources 

Natural Resource Commission 

 

 

ITEM 6 DECISION 

 

TOPIC Contract with Des Moines Area Community College (DMACC) to dredge 

DMACC Lake 

 

Commission approval is requested to approve contracting service with Des Moines Area 

Community College (DMACC) to dredge DMACC Lake.  The purpose is to improve 

urban fishing opportunities in the Des Moines metro area.  This is the first effort with a 

Des Moines metro entity and it will be used as a demonstration project for outreach 

efforts to encourage other metro partners in assisting the Fisheries Bureau in its urban 

fishing program. 

 

The agreement requires DMACC to match at least 25% of dredging costs, obtain permits, 

design and dredge 52,000 cubic yards of material from DMACC Lake.  DNR commitment 

is to provide financial assistance in an amount not to exceed 75% of dredging contract 

amount or $100,000, whichever is less, based on fiscal year 2012 funding.  If available 

the DNR will award an additional $100,000 in funding in fiscal year 2013, in an amount 

not to exceed 75% of total dredging contract amount or not to exceed $200,000, 

whichever is less. 

 

The DMACC Lake has 14 surface acres and is located on the DMACC campus in 

Ankeny.  The lake has high visibility; it is used in the WHO radio Van and Bonnie show 

in promoting Free Fishing Weekend and has been used as a site for the Fisheries Bureau 

urban trout program.    In 2008 the DMACC Lake Committee was successful in securing 

a $500,000 Watershed Improvement Review Board grant to make critical watershed 

improvements on DMACC property.  In addition, Prairie Trails and the City of Ankeny 

plan to incorporate innovative storm water management practices into future watershed 

developments.  The final step in completing this urban watershed/lake renovation is 

dredging accumulated sediment from the lake basin.  Accumulated sediment has and is 

negatively impacting lake’s water quality, fish habitat and the quality of the sport fishery.  

The contract schedule is for DMACC to advertise for request for proposals in early 2012, 

obtain necessary permits during the winter of 2011-2012 and a let a dredging contract in 

the spring of 2012.  The proposed schedule anticipates a winter 2012/2013 completion 

date.  

 

Joe Larscheid, Fisheries Bureau Chief 

Conservation and Recreation Division 

December 8, 2011 
 



Iowa Department of Natural Resources 

Natural Resource Commission 

 

 

ITEM 7 DECISION 

 

TOPIC 
Contract with Polk County Conservation Board and City of Des Moines for an Easter 

Lake Improvement Project 

 

Commission approval is requested for a three year Cooperative Agreement with the Polk County (Iowa) 

Conservation Board (Polk CCB) of the City of Des Moines, Iowa (the City).   The contract will begin on 

February 13, 2012 and terminate on February 13, 2015.   The total amount of this contract shall not 

exceed $60,000.  DNR’s contribution for work performed according to the terms of this Cooperative 

Agreement shall not exceed $40,000.  Payment by Polk CCB to DNR for work performed according to 

the terms of this Cooperative Agreement shall not exceed $10,000.  Payment by the City to DNR for 

work performed according to the terms of this Cooperative Agreement shall not exceed $10,000. DNR 

shall have the option to renew this contract as long as this contract and any extensions do not exceed a 

six-year period.   

 

This contract will be funded through a program established under Iowa Code §456A.33B, Lake 

Restoration Plan and Report, known as the State Lake Restoration Program.   

 

Water quality in Easter Lake (Polk County, Iowa) is poor. The lake has shrunk from its original size in 

both surface area and volume; it is almost 48 acres smaller than when it was built and the lake volume is 

24% less. Dirt and other sediment washing in from the watershed have filled the lake. Excess nutrients, 

specifically phosphorous have washed in, too. The sediment and nutrients have resulted in frequent algae 

blooms and low water clarity. Elevated bacteria levels in the lake have resulted in swimming advisories for 

Easter Lake. The lake also has some undesirable fish species (carp and shad) and has a stunted panfish 

population. Easter Lake is considered impaired by the Iowa DNR and United States Environmental 

Protection Agency (EPA). 

 

Pursuant to this Cooperative Agreement, a community-based planning approach will be used to help local 

residents and stakeholders develop a restoration plan for Easter Lake. This approach helps develop a 

common vision, identify and prioritize concerns and come up with appropriate steps to address problems.   

 

The purposes  of the DNR, Polk CCB and the City (Party Members) in entering into this Cooperative 

Agreement are: to define how the Party Members will work in cooperation with the Technical Advisory 

Team and local Steering Committee for the purpose of developing a Water Quality Management Plan 

(WQ Plan) for Easter Lake; and to provide a mechanism through which Polk CCB and the City will 

reimburse the DNR for a portion of the costs associated with the development of the WQ Plan, including 

those costs of retaining a consulting firm to assist in the process of developing the WQ Plan. The Party 

Members’ ultimate goal is to use the WQ Plan as a guidance document for future cooperative lake and 

watershed restoration and protection efforts at Easter Lake in Polk County, Iowa.  

 

Joe Larscheid, Chief, Fisheries Bureau 

Conservation and Recreation Division 

December 8, 2011 



    

Iowa Department of Natural Resources 
Natural Resource Commission 

 

 

ITEM 8 DECISION 

 

TOPIC 
Contract with Ducks Unlimited, Inc. for  Construction Management Services 
at Storm Lake 

 

Commission approval is requested to execute a contract amendment with Ducks 
Unlimited, Inc. (DU) for Engineering Services at Storm Lake, Buena Vista County, Iowa. 
The total amount of this contract amendment shall not exceed $65,000. This contract 
will be funded through the Lakes Restoration Program established under Iowa Code 
Section 456A.33B.  
 
The DNR initially requested that DU provide a feasibility study, conceptual designs and 
final design/construction plans for construction of a fish barrier structure and water 
control structure between Little Storm Lake and Storm Lake for the purposes of 
renovation and rehabilitation. The DNR also entered into a contract amendment that 
allowed DU to provide assistance to the DNR in project bidding, construction 
administration, project inspection and construction staking, quantity calculations, and 
development of as-built plans. 
 
This project includes a fish barrier and water control structure between Little Storm Lake 
and Storm Lake and the construction of a pumping station and associated equipment.  
Future management involves periodic dewatering of Little Storm Lake during years of 
favorable climatological conditions.  Construction of the fish barrier would aid restoration 
efforts by preventing rough fish from destroying the vegetation and would decrease 
recruitment of rough fish by limiting their spawning area. To obtain the greatest chance for 
success for water quality improvement, the local community and DNR would like to 
renovate Little Storm Lake through periodic water level drawdown and, if needed, 
chemical fish renovation.  This drawdown will consolidate bottom sediments, improve 
aquatic vegetation growth, eliminate common carp and other undesirable fish species, 
and ultimately improve water quality in these areas; the barrier system will prevent 
reintroduction of undesirable fish species. 
 
The purpose of DNR entering into this contract amendment is to continue the retainer of 
DU so that they can provide additional assistance to the DNR in project bidding, 
construction administration, project inspection and construction staking, quantity 
calculations, and development of as-built plans. Due to the below highlighted site 
conditions there were unanticipated delays to the project and therefore the need to have 
DU on-site more extensively than first estimated. The DNR requires additional 
assistance to complete this project. 
 
Summary of Construction:  Through a competitive bidding process Lessard Contracting 
from Sioux City was awarded the construction contract and construction began on 
January 28, 2011. The construction contract is being administered by the DNR.  



    

Construction began with the contractor pushing the snow and cattails off of the 
serpentine sediment basin footprint. They then waited 2 weeks for the frost to penetrate 
prior to beginning work. However, within the first day the off road trucks were breaking 
through the frost and were unable to function. The contractor decided to continue to 
excavate and just pile the material in hopes the frost would deepen and the trucks could 
run. Since hauling the material was no longer an option and even the frost support for 
an excavator was diminishing a decision was made to just complete the serpentine 
channel excavation and stockpile the material between the bends. 
 
Once the channel work was completed the contractor started on a haul road from the 
borrow sight to the dike. This area was a little higher and there was enough frost to 
support the off road trucks. Unfortunately, that only lasted about 2 days before they 
were once again breaking through. Work was postponed; and then the spring rains 
began. Work has been suspended since mid March of 2011. The hope was that a dry 
fall would allow construction to resume again and that did happen during the week of 
November 14th, 2011. Current conditions are very favorable for this project to proceed.  
 
The contractor plans to start building the dike on the north end and work the east/west 
section to completion then turn south and continue dike construction. Once the dike 
work is completed and to grade the contractor will begin installation of the control 
structures, fish barrier and the pump components. Even with the dike work completed in 
the winter months it is likely that the dike will have to set for an extended period of time 
to allow settlement prior to the structures being installed. This will ensure that the 
structures will remain at their designed elevations. We anticipate that construction will 
be completed by January 31, 2013. 
 
 
Joe Larscheid, Fisheries Bureau Chief 
Conservation and Recreation Division 
December 8, 2011 



    

DRAFT PLAN SET LITTLE STORM LAKE (BUENA VISTA COUNTY) 
 

 



Iowa Department of Natural Resources 

Natural Resource Commission 
 

 

ITEM: 9 DECISION 

 

TOPIC: Construction Projects 

 

The Department requests Commission approval of the following construction projects: 

 

 
 



1 Appanoose County -- Project # 09-05-04-03,  

Rathbun Fish Hatchery, Refurbish Start Tanks 

 
 

Project Summary: The concrete start tanks within the main hatchery building are in need of repair.  The concrete 

surface has spalled.  The existing steel guide slots for the separation screens are corroded to the point where screen 

insertion is difficult. 

  

Function of the Project: The existing tanks will be repaired by building a “tank inside a tank”.  Fiberglass tanks 

will be built inside of each existing tank.  Screen guide slots will be built into the new tank wall. 

 

Construction Needed: Existing tanks will be wet sandblasted clean of all paint and weak surface concrete.  Then 

new screen guide slots will be built onto the concrete walls.  Successive layers of fiberglass mat and resin will then 

be applied to all surfaces of the tank.  The existing screens will be modified to be used in the new tanks. 

 

 DNR Project Manager: Mike Broderick, PE; Engineering Bureau 

 Designer: Mike Broderick, PE; Engineering Bureau 

 DNR Inspector: Jason Kruse, PE; Engineering Bureau 

 Operating Bureau: Fisheries 

 Funding Source: 100% F&W Trust - Fisheries (FY12 Cap Link 36) 

 Cost Estimate: $150,000.00 

 

 Plans Issue Date: 10/26/11 

 Bid Letting Date: 11/17/11 

 Plan Holders: 5 

 Number of Bids Received: 4 

 

Bidders 

CL Carroll Company, Inc. Des Moines, IA $190,000.00 

TMI Coatings, Inc. St. Paul, MN $279,450.00 

Vector Construction, Inc. Cedar Rapids, IA $379,070.00 

Superior Industrial Maintenance Company Concord, NC $987,609.00 

 

IDNR recommends awarding the bid to CL Carroll Company Inc. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

 

 



 

2 Henry County -- Project # 12-06-44-01 

Lake Geode, Watershed Structures 
 

 

Project Summary: This project consists of the construction of several earthfill sediment structures near Lake Geode 

State Park, and incidental work as required by the Plans and/or the DNR Construction Inspector. 

 

Function of the Project: This project will provide several siltation structures within the watershed of Lake Geode, 

intercepting and storing silt from crop fields around portions of the lake. 

 

Construction Needed: Construct several compacted earth filled silt storage basins to improve water quality of 

runoff into Lake Geode. 

 

 DNR Project Manager: Ken Jackson; Engineering Bureau 

 Designer: NRCS - USDA 

 DNR Inspector: Dave Heer, PE; Engineering Bureau 

 Operating Bureau: Fisheries 

 Funding Source: 50% Lake Restoration / 50% Federal EPA (FY12 Cap Link 209) 

 Cost Estimate: $150,000.00 

 

 Plans Issue Date: 10/17/11 

 Bid Letting Date: 11/17/11 

 Plan Holders: 21 

 Number of Bids Received: 9 

 

Bidders 

James Waterhouse Construction Keota, IA $124,109.46 

Fye Excavating, Inc. Sperry, IA $128,663.22 

DeLong Construction Inc Washington, IA $145,985.40 

Buford Dozing and Excavating LLC Bonaparte, IA $148,848.88 

Cole Excavating Greene, IA $158,375.36 

JB Holland Construction Decorah, IA $187,689.90 

Ag and Turf Construction LLC Davenport, IA $195,723.90 

Steger Construction Inc Dyersville, IA $223,797.32 

Meller Excavating & Asphalt   Madison, IA $229,144.70 

 

IDNR recommends awarding the Bid to James Waterhouse Construction. 

 



 

 

 



 

 

 



 

3 Shelby County -- Project # 12-04-83-02 

Prairie Rose State Park, Shoreline Stabilization 

 

 
Project Summary: This project includes the placement of riprap along the shoreline, deepening of segments of 

shoreline, as well as repairs to eroded areas near two boat ramps. 

  

Function of the Project: Placement of riprap will help protect the shoreline from erosion as well as help improve 

water quality. 

 

Construction Needed: Placement of over 5800 tons of riprap along over 11,000 linear feet of shoreline. 

Construction also includes deepening of nearly 1000 linear feet of shoreline. 

 

 DNR Project Manager: Mark Johnson; Engineering Bureau 

 Designer: Ben Smith; Engineering Bureau 

 DNR Inspector: Mark Johnson; Engineering Bureau 

 Operating Bureau: Fisheries 

 Funding Source: Lake Restoration (FY12 Cap Link 14 & 96) 

 Cost Estimate: $210,000.00 

 

 Plans Issue Date: 08/22/11 

 Bid Letting Date: 11/17/11 

 Plan Holders: 13 

 Number of Bids Received: 13 

 

Bidders 

TEK Builders, Inc. Mount Ayr, IA $222,941.50 

Carley Construction Treynor, IA $240,655.50 

JB Holland Construction Decorah, IA $263,072.81 

Peterson Contractors, Inc Iowa City, IA $271,563.00 

LA Carlson Contracting, Inc Merrill, IA $272,669.00 

TK Concrete, Inc Pella, IA $291,077.00 

Graves Construction Co., Inc Spencer, IA $296,399.00 

Nelson & Rock Contracting Onawa, IA $298,788.00 

Reilly Construction Ossian, IA $299,252.00 

Dixon Construction Correctionville, IA $299,647.25 

Blue Moon Hauling LLC Smithville, MO $300,620.34 

K & L Landscape & Construction Sergeant Bluff, IA $304,055.00 

Empire Construction and Trenching Inc Red Oak, IA $392,842.48 

 

 

IDNR recommends awarding the contract to TEK Builders, Inc 

 



 

 

 



 

 

 



 

4 Shelby County-- Project # 12-04-83-03 

Prairie Rose State Park, Fish Habitat and Jetties 

 

 
Project Summary: This project includes the placement/construction of fishing habitat including spawning beds and 

fish reefs, in addition to construction of an earth/rock jetty with handicap access. 

  

Function of the Project: Fish reefs and spawning beds will provide valuable fish habitat at the lake to improve 

fishing. The addition of a jetty will provide better fishing access near the cabins at the lake. 

 

Construction Needed: Earthwork will be needed to construct fish reefs. Riprap and pea gravel will top the reef. 

Spawning beds include placement of pea gravel over a polypropylene fabric. Earthwork will be required to construct 

jetty before placement of riprap and crushed stone on top.  

 

 DNR Project Manager: Mark Johnson; Engineering Bureau 

 Designer: Ben Smith; Engineering Bureau 

 DNR Inspector: Mark Johnson; Engineering Bureau 

 Operating Bureau: Fisheries 

 Funding Source: 100% F&W Trust-Fish Habitat Stamp (FY12 Cap Link 14) 

 Cost Estimate: $130,000.00 

 

 Plans Issue Date: 10/07/11 

 Bid Letting Date: 11/17/11 

 Plan Holders: 11 

 Number of Bids Received: 11 

 

Bidders 

TEK Builders, Inc. Mount Ayr, IA $124,064.00 

Richards Construction Co Inc Sac City, IA $129,751.72 

Carley Construction Treynor, IA $143,844.45 

PCI Reinbeck, IA $162,688.50 

Blue Moon Hauling LLC Smithville, MO $167,250.78 

K & L Landscape & Construction Inc Sergeant Bluff, IA $170,313.00 

Reilly Construction Ossian, IA $179,922.50 

L A Carlson Inc Merrill, IA $180,393.50 

Dixon Construction Correctionville, IA $187,228.10 

Empire Construction and Trenching Inc Red Oak, IA $189,593.04 

Nelson & Rock Contracting Onawa, IA $189,611.50 

 

 

IDNR recommends awarding the contract to TEK Builders, Inc 

 



 

 

 



 

5 Shelby County -- Project # 12-04-83-04 

Prairie Rose State Park, Mechanical Dredging SE Wetland 
 

 

Project Summary: This project consists of the removal of sediment from an existing wetland near Prairie Rose 

Lake, and incidental work as required by the Plans and/or the DNR Construction Inspector. 

 

Function of the Project: This project will remove 60,000 cubic yards of silt from within the existing wetland and 

deposit the material at two disposal sites near the wetland. 

 

Construction Needed: Removal of silt from an existing wetland adjacent to Prairie Rose Lake and placement of silt 

fence around the disposal sites to prevent runoff back into the wetland until permanent seeding is established. 

 

 DNR Project Manager: Ken Jackson; Engineering Bureau 

 Designer: Ken Jackson; Engineering Bureau 

 DNR Inspector: Mark Johnson; Engineering Bureau 

 Operating Bureau: Fisheries 

 Funding Source: 100% Lake Restoration (FY12 Cap Link 96) 

 Cost Estimate: $410,000.00 

 

 Plans Issue Date: 10/17/11 

 Bid Letting Date: 11/17/11 

 Plan Holders: 17 

 Number of Bids Received: 10 

 

Bidders 

Carley Construction, LLC Treynor, IA $242,496.25 

JB Holland Construction Decorah, IA $245,890.00 

Reilly Construction Ossian, IA $324,145.00 

Pruss Excavation Co. Dodge, NE $324,426.00 

Dixon Construction Correctionville, IA $341,650.00 

Stanley Rebacz Trucking Inc. Hodgkins, IL $367,824.00 

L.A. Carlson Contracting, Inc. Merrill, IA $381,250.00 

K & L Landscape & Construction Inc Sergeant Bluff, IA $418,375.00 

Japp Brothers Grading LLC Kennard, NE $577,875.60 

Peterson Contractors Inc (PCI-Reinbeck) Reinbeck, IA 50669 $699,610.00 

 

 

IDNR recommends awarding the Bid to Carley Construction, LLC. 

 



 
 

 



 

6 Kossuth County -- Project # 09-03-55-04 

Ambrose A. Call State Park, Water System Replacement 
 

Project Summary: This project entails the complete replacement of the water system in the park, including new 

electrical service to a water treatment building, new water mains, water treatment plumbing and tanks, well controls, 

yard hydrants and building service. 

  

Function of the Project: The existing water system in the park is outdated and the water supply comes from a 

residential well at the bottom of the hill.  A new well was drilled approximately four years ago and this project will 

activate this well and provide water to the facilities meeting the DNR water supply guidelines.  

 

Construction Needed: The new water system is composed of bored high-density polyethylene (HDPE) water lines; 

and bored electrical service, so as not to disturb the existing landscaping and roadways.  A new CXT concrete water 

treatment building was erected last fall to house the plumbing and treatment facilities.  A new yard hydrant will be 

provided at a recently erected CXT pit vault.  Yard hydrants at the lodge, campground and picnic areas will be 

replaced. 

 

 DNR Project Manager: Don Labate, PE; Engineering Bureau 

 Designer: Mike Hameed, PE; Engineering Bureau 

 DNR Inspector: Don Labate, PE; Engineering Bureau 

 Operating Bureau: Parks 

 Funding Source: 100% IJOB1 (FY12 Cap Link 214) 

 Cost Estimate: $65,000.00 

 

 Plans Issue Date: 11/7/11 

 Bid Letting Date: 11/17/11 

 Plan Holders: 5 

 Number of Bids Received: 1 

 

Bidders 

Schumacher Well Drilling Algona, IA $71,953.95 

 

 
IDNR recommends awarding the Bid to Schumacher Well Drilling. 

 

 
Green Initiative: The water treatment facility employs a variable frequency drive (VFD) to maintain water 

pressure. VFD is a system for controlling the rotational speed of an alternating current (AC) electric motor by 

controlling the frequency of the electrical power supplied to the motor. AC motor-driven applications in this case the 

pump maintaining water pressure, do not require full speed can save energy by controlling the motor with a variable 

speed drive. Energy cost saving with variable speed can be significant. Single-speed starters start motors abruptly, 

subjecting the motor to a high starting torque and to current surges that are up to 8 times the full-load current. 

Variable speed drives instead gradually ramp the motor up to operating speed to lessen mechanical and electrical 

stress, reducing maintenance and repair costs, and extending the life of the motor and the driven equipment. 



 

 

 



 

7 Montgomery County -- Project # 12-04-69-01 

Viking Lake State Park, Hail Damage Repairs 
 

Project Summary: A variety of repairs to buildings at Viking Lake State Park is needed after a hail event in late 

August. Repairs include but are not limited to replacement of roofing shingles, siding, windows and air conditioning 

units. 

  

Function of the Project: The project will repair a number of damaged buildings, improving both the aesthetics and 

function of the facilities. 

 

Construction Needed: Work includes over 2700 square feet of siding replacement, over 19,700 square feet of 

shingle replacement, replacement of 24 windows, gutter replacement, staining and painting of numerous buildings, 

and other various repairs. 

 

 DNR Project Manager: Mark Johnson; Engineering Bureau 

 Designer: Ben Smith; Engineering Bureau 

 DNR Inspector: Mark Johnson; Engineering Bureau 

 Operating Bureau: Fisheries 

 Funding Source: Executive Council 

 Cost Estimate: $85,000 

 

 Plans Issue Date: 11/07/11 

 Bid Letting Date: 11/17/11 

 Plan Holders: 2 

 Number of Bids Received: 2 

 

Bidders 

Lewis Contracting Company Red Oak, IA $123,183.63 

Sandbox Construction Villisca, IA $176,094.52 

 

 

IDNR recommends awarding the contract to Lewis Contracting Company 

 

 

 

 

 

Gabe Lee, PE 

Bureau Chief of Engineering 

Management Services Division 

gabe.lee@dnr.iowa.gov 

December 8, 2011 
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Iowa Department of Natural Resources 

Natural Resource Commission 
 

 

ITEM: 10 DECISION 

 

TOPIC: Construction Projects - Change Orders 

 

The Department requests Commission approval of change orders for the following construction 

projects: 

 

1. Appanoose County – Project # 11-05-04-21 

Honey Creek Resort, OEI Demonstration Project - DesJardins Renewal Energy Project 

 
The Department has determined that certain additional services by the contractor (Acterra) were needed after 

construction commenced.  These changes are outlined by the proposed item list below: 

 

Proposed 

1. Redesign foundation and change support tower for wind turbine $38,454.00 

 Change initiated by Sovereign Lands permitting process 

 

2. Switch from #1 copper in conduit to 2/0 aluminum direct lay cable ($3,637.00) 

 Effort to save money and ease of installation 

 

3. Addition of disconnect switches for all cabins $2,410.00 

 Disconnect switches are required for this project by the utility company 

 

 

Proposed Change Order Total $37,227.00 

Original Contract $337,089.33 

Contract Total + Change Orders $374,316.33 

 

IDNR recommends approving this change order as outlined above. 

 

2. Dickinson County- Project # 11-01-30-04 

Mini Wakan State Park, Historic Lodge Restoration 
 

The DNR currently holds a contract with Wilcon Construction for restoration and improvements at the Mini Wakan 

CCC structure in Mini Wakan State Park.  Work included under this contract include a complete facelift of the 

existing CCC structure with new floors, doors, windows, roof and a new functional kitchen space.  The entire 

building will also be tuck pointed and repaired on the exterior.  A separate building is also being constructed 

adjacent to the existing building to provide modern restrooms and a storage area without effecting the layout of the 

existing CCC structure. 

 

In September, the Commission approved a change order request for items that were a combination of issues 

discovered during demolition and upgrades requested by Parks Staff. This change order request is for two upgrade 

items that were not accurately identified in the original construction specifications.  These proposed upgrades are 

identified in more detail below. 

 



Proposed Change Order Items 

1. Upgrade to Landmark LT Architectural Roofing Shingles $5,458.90 

Standard architectural shingles were specified.  Landmark LT shingles are the standard shingle used on all 

park facility buildings.  They are a heavier shingle with a longer lifespan. 

 

2. Upgrade Wood Door Hardware $4,377.12 

Standard industrial nickel hardware was specified in the contract.  Parks requested an oil-rubbed bronze 

finish to better compliment the look of the facility.  Also included in this cost is an upgrade to full function 

closures on several of the doors to eliminate some of the “kick-down” type hold opens originally specified. 

 

Proposed Change Order Total $9,836.02 

Previous Approved Change Orders $138,906.32 

Original Contract $442,400.00 

Contract Total + Change Orders $591,142.34 

  

 

Parks Staff has secured an additional $60,000 from the local friends group ($300,000 committed in total) to help 

with the project’s change order costs. The remainder will be funded from I-jobs under the original DNR budget for 

this project. 

 

IDNR recommends approving these change orders as outlined above. 

 

 

Gabe Lee, PE 

Bureau Chief of Engineering 

Management Services Division 

gabe.lee@dnr.iowa.gov 

December 8, 2011 
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Natural Resource Commission 
 

 

ITEM: 11 DECISION 

 

TOPIC: Professional Services - Change Orders 

 

The Department requests Commission approval of change order for the following delivery order: 

 

1. Delivery Order Bartlett & West 1S 

Mahaska County – Project # 10-05-62-02 

Lake Keomah State Park, Sanitary Sewer Rehabilitation Project 
 

Project/Contract Summary: 

The Department has negotiated a delivery order under a master contract with Bartlett & West Engineering Company 

to provide planning and design consultation services for the rehabilitation of the sanitary sewer collection system in 

Lake Keomah State Park. The original Delivery Order (DO) No 1S in the amount of $19,000.00 was signed January 

11, 2011. 

 

Function of the Project/Service: 

Services for this project consist of planning and design of the sanitary sewer collection system in Lake Keomah 

State Park.  The services are for the rehabilitation of the gravity sanitary sewers and sewage lift station in the 

campgrounds area.  The design of this rehab work is approximately 60% complete.  During the design work, it was 

determined that the inverted siphon under the lake is also in need of rehabilitation.  This added task is an addition to 

the original scope of DO No 1S.  Change Order No. 1 has been drafted and includes the design of a new lift station 

and force main that will replace the inverted siphon.  The cost of the scope increase has been negotiated with the 

consultant.  Change Order No. 1 adds a lump sum amount of $7,500.00 to the original D.O. amount of $19,500 

resulting in a new amount of $27,000.00.   

 

Services are to be completed by December 12, 2011.  Rehabilitation construction is scheduled for the spring of 

2012. 

 

Funding Source: 

Funding for the design and construction will be 100% I-JOBS.   

 

Cost Estimate: 

The cost of contract amendment is $7,500 to the original delivery order resulting in a new amount of $27,000.00.  

 

IDNR recommends awarding the amendment to the Bartlett & West Engineering Company Delivery Order 

1S. 

 

Gabe Lee, PE 

Bureau Chief of Engineering 

Management Services Division 

gabe.lee@dnr.iowa.gov 

December 8, 2011 
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ITEM: 12 INFORMATION 

 

TOPIC: Small Construction Projects Contracts 

 

The following projects have been let utilizing the Competitive Quotation process for projects 

$100,000 or less: 

 
BID DATE PROJECT COUNTY AREA DESCRIPTION ESTIMATE BIDS 

10/20/11 11-06-49-02 Jackson Bellevue Kiosk and sign $20,000 

$40,000 

 

 

10/20/11 12-04-80-02 Ringgold Mount Ayr Hatchery 
Replace Existing Pond 

#2 Harvest Kettle 
$33,000 

$38,400 

 

 

10/27/11 12-02-77-08 Polk Big Creek State Park 
2010 FEMA Trail 

Repairs 
$14,000 

$11,700 

$14,891 

$16,550 

10/27/11 11-02-46-01 Humboldt Willows Wildlife Area 
2010 FEMA Flood 

Repairs 
$11,000 

$7,360 

$13,150 

 

11/03/11 11-05-91-08 Warren 
Lake Ahquabi State 

Park 
Shower Building Demo 

and Foundations 
$50,000 

$40,009.18 

$45,877 

 

11/10/11 12-05-26-01 Davis 
Lake Wapello State 

Park 
Wood Fueled Central 

Boiler 
$15,000 

$23,193 

 

 

11/17/11 12-04-87-01 Taylor Lake of 3 Fires Hail Damage Repair $85,000 

$34,472.50 

$55,639.81 

 

      

 

 

 

 

 

 

Gabe Lee, PE 

Bureau Chief of Engineering 

Management Services Division 

gabe.lee@dnr.iowa.gov 

December 8, 2011 
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ITEM 13                                                                               DECISION 

 

TOPIC Land Acquisition Projects 

 

1. Twelve Mile Lake – Emmet Co. – Petersen 

The Natural Resource Commission is requested to approve the acquisition of a tract of 

land located in Emmet County.  This 40.59-acre tract is offered by Gerald and Deborah 

Petersen for the appraised price of $44,000.   The property is encumbered by a Wetland 

Reserve Program easement.  The option also includes a stipulation that sellers offer the 

Iowa DNR the “first right of refusal (after children and grandchildren)” to acquire sellers’ 

remaining 174 acres.  The option also includes sellers granting a permanent flowage 

easement south of the subject tract up to an elevation of 1364 feet mean sea level. 

 

Licensed appraiser, Greg Tritle, of Vander Werff and Associates, Sanborn, Iowa prepared 

the “Before and After” valuation for the DNR fee title acquisition. The purchase 

agreement was negotiated by Jerry Gibson. 

 

The property is located nine miles south of Estherville adjacent to the west side of 390th 

Avenue.  The property consists of 40 acres of former pasture enrolled in the Wetland 

Reserve Program that has been restored to 34 acres of marsh/wetland, and 6 acres of 

prairie. The tract was previously a lake that was drained subsequent to construction of the 

existing drainage ditch in 1910.  There is approximately 0.59 acres of road right of way.  

There are no buildings.  The Wildlife Bureau will manage the property for waterfowl and 

upland game. 

 

Acquisition funding will be North American Wetland Conservation Act-Southeastern 

Prairie Potholes.  Surveying is estimated to be $1,000.00.  Incidental closing costs are the 

responsibility of the Department. 

 

Staff recommends approval of the land acquisition. 

 

2. Bob Pyle Marsh WMA – Story Co. – Kammin Estate 

The Natural Resource Commission is requested to accept the donation of 30 acres in 

Story County, Iowa.  This 30-acre donation is offered by the DeWayne Kammin estate.  

The donation is being facilitated by Jerry Gibson.   

 

The property is located three miles northwest of Story City, and 11 miles north of Ames.  

The subject tract is adjacent to the south side of Bob Pyle Marsh that is owned by the 

Iowa DNR.  The tract consists of 30 acres of “wet meadow”, and will make excellent 

waterfowl/pheasant habitat.   

 



No fencing or survey costs are anticipated.  Incidental closing and appraisal costs will be 

the responsibility of the Department.  The value of the land can be used as cost share for 

a federal NAWCA grant. 

 

Staff recommends approval of the land acquisition. 

 

3. Kyle WMA – Butler Co. – Kyle Estate 

The Natural Resource Commission is requested to accept the donation by devise of 

approximately 60 acres in Butler County, Iowa.  This 60-acre donation is offered by 

Berniece E. Kyle in her last will and testament.  The donation is being facilitated by Jerry 

Gibson.   

 

The property is located three miles south and 7 miles east of Greene, Iowa, and 14 miles 

northwest of Allison.  The Butler County Conservation Board owns 19 acres of timber 

and grassland adjacent to a waterway that bisects the midsection of the tract.  The subject 

tract has the majority of land in cropland with a small amount of timber.  The tract is 

utilized by songbirds, fur bearers, deer, and pheasants.  The will stipulates that the land 

be managed as a wildlife refuge with hunting and trapping prohibited.  Butler County 

Conservation Board is interested in managing the land under a management agreement. 

 

No fencing or survey costs are anticipated. Incidental closing costs will be the 

responsibility of the Department. 

 

Staff recommends approval of the land acquisition. 

 

 

Travis Baker, Land & Waters Bureau Chief 

Conservation and Recreation Division 

December 8, 2011 



Iowa Department of Natural Resources 
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ITEM 14                                                                               DECISION 

 

TOPIC Land Management Projects 

 

1.  Eveland Access – Mahaska County – Mahaska County Conservation Board 

 

The Mahaska County Board of Supervisors has approved a resolution requesting that title 

to the 24 acre state owned Eveland Access be transferred to the County for no monetary 

consideration.  The Commission is requested to recommend a title transfer to the 

Executive Council. Upon approval by the Executive Council, title will be transferred to 

Mahaska County by state patent. 

 

The property was purchased by the Department in 1975.  In 1978 the Department entered 

into an agreement with the Mahaska County Board of Supervisors transferring 

management of the area to the Mahaska County Conservation Board.  Since that time the 

County has, with the permission of the DNR, made several capital improvements to the 

area.  These improvements include constructing a concrete boat ramp, campsites, 

playground equipment, and shelter houses. The county has also purchased an additional 

33 acres adjacent to the area.  The County would like to continue to manage the area as a 

high priority destination area.  The County believes that funding and additional support 

for improvements and repairs would be more achievable if the area was owned, managed, 

and maintained under the same agency.   

 

Iowa Code Section 461 A.32 allows for the proposed conveyance without consideration, 

and requires that the conveyance contain a reversion provision that provides when such 

lands cease to be used as a public park, title will revert to the state. 

 

In exchange for the patent of the State owned land, Mahaska County has agreed to enter 

into a management and title transfer agreement with the DNR.  Under the agreement, the 

County agrees to the following: 

 

• The CCB will submit, to the DNR Sovereign Land Construction Permit and 

Environmental Review Program, any future development and construction proposals for 

review and approval 

• The CCB shall utilize dark sky compliant fully shielded fixtures that do not 

project light above the horizontal plane for all park and pedestrian lighting within the 

park. 

• The CCB shall minimize the impact of paved road surfaces on the park’s existing 

and proposed natural environment (if applicable). 

• The CCB shall minimize the impact of paved parking surfaces on the park’s 

current and future environment (if applicable). 

• The CCB shall utilize construction techniques that mitigate the environmental 

impact of storm water associated with paved surfaces within the park (if applicable). 



• Cabin construction must be built in a sustainable fashion.  That is to say that the 

structures are designed, built, renovated, operated, or reused in an ecological and 

resource-efficient manner. 

• The DNR shall have the right to prevent and correct violations of the terms of this 

agreement.  If the DNR, upon inspection of the property, finds what appears to be a 

violation, it may exercise its discretion to seek injunctive relief in a court having 

jurisdiction. The failure of the DNR to discover a violation or to take immediate action to 

correct a violation shall not bar it from doing so later. 

 

Staff recommends approving the transfer. 

 

2.  Triboji Beach – Ch. 18 Lease – Dickinson Co. -- Lorch 

The Natural Resource Commission is requested to approve, for submission to the Iowa 

Executive Council for final approval, renewal of a lease with Bruce A. Lorch for a 

portion of the dedicated public land at Triboji Beach. 

 

The lease area consists of a parcel 28.4 feet in frontage by 4.8 feet in depth, adjacent to 

Lot 10 and the South 15 feet of Lot 11, Block 35, Triboji Beach, Dickinson County.  The 

leased area is occupied by a wooden deck attached to the tenant’s cottage.  The site has 

been under lease since 1986. 

 

The proposed lease will be for a five year period.  The annual fee is $150.00 with a 

condition that the fee may be adjusted to comply with adopted administrative rule 

changes that affect lease fees. 

 

Staff recommends approval of the lease agreement. 

 

3.  Triboji Beach – Ch. 18 Lease – Dickinson Co. – Christensen 

The Natural Resource Commission is requested to approve, for submission to the Iowa 

Executive Council for final approval, renewal of a lease with Thomas L. Christensen for 

a portion of the dedicated public land at Triboji Beach. 

 

The lease area consists of a parcel 15 feet long by 10 feet wide and a parcel 10 feet long 

by 3 feet wide, adjacent to Lot 15, Block 35, Triboji Beach, Dickinson County.  The 

leased area is occupied by a concrete patio and steps.  The site has been under lease since 

1987. 

 

The proposed lease will be for a five year period.  The annual fee is $150.00 with a 

condition that the fee may be adjusted to comply with adopted administrative rule 

changes that affect lease fees. 

 

Staff recommends approval of the lease agreement. 

 

 

Travis Baker, Land & Waters Bureau Chief 

Conservation and Recreation Division 

December 8, 2011 
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