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FY 2016: Pre-planning thru vision
FY 2017-18:  Master plan complete

FY 2018: Pre-planning thru vision

FY 2016: Master plan complete
FY 2017-18:  Projects implemented 
(fundraising, design, construction)

FY 2017: Pre-planning thru vision
FY 2018:  Master plan in progress

FY 2018: Pre-planning thru vision

FY 2018: Pre-planning thru vision

FY 2018:  Master plan complete

FY 2016: Master plan complete
FY 2017-18:  Projects implemented 
(fundraising, design, construction)

Eight major river segments will be ready 
for �nal design, funding, and construction 
by the end of �scal year 2016. 

FY 2016: Master plan complete
FY 2017-18:  Projects implemented 
(fundraising, design, construction)


