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FY 2016: Pre-planning thru Vision
FY 2017:  Master Plan In Progress

FY 16/17
Construction Funding

FY 15
Master Plan Completed

FY 16/17
Construction Funding

FY 15
Master Plan Completed

FY 15/16
Pre-planning thru Vision

FY 16/17
Master Plan Completed

FY 15/16
Pre-planning thru Vision

FY 16/17
Master Plan Completed

FY 2017
Pre-planning thru Vision

FY 2017
Pre-planning thru Vision

FY 2016
Pre-planning thru Vision

FY 2017
Master Plan In Progress

FY 2017
Pre-planning thru Vision

FY 2016: Pre-planning thru vision
FY 2018-19:  Master plan complete

FY 2020: Pre-planning thru vision

FY 2016: Master plan complete
FY 2018-19:  Projects implemented 
(fundraising, design, construction)

FY 2020: Pre-planning thru vision
FY 2021:  Master plan in progress

FY 2019: Pre-planning thru vision

FY 2019: Pre-planning thru vision

FY 2018:  Master plan complete

FY 2016: Master plan complete
FY 2017-18:  Projects implemented 
(fundraising, design, construction)

FY 2016: Master plan complete
FY 2019-20:  Projects implemented 
(fundraising, design, construction)


