ID	0	Task Name	Duration	4th Quarter				1st Quarter			2nd Quarter			3rd Qua
				Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul
1		Complex Kaizen	180 days		V									V
2														
3		PSD Complex Process	180 days		V									
4		Pre-Application Process	0 days		•	_⊐ 10/21								
5		Application & Completeness Review	15 days			ТЪ								
6		Technical Review	40 days					Ъ						
7		Review of Department Analysis	55 days							Ь				
8		Permit Drafting	20 days											
9		Public Comment Period	35 days										Ъ	
10		Permit Finalization	15 days											
11														
12		Non-PSD Complex Process	90 days		V					l				
13		Pre-Application Process	0 days		Ò	_10/21			•					
14		Application & Completeness Review	15 days											
15		Technical Review	30 days				Ь							
16		Review of Department Analysis	30 days					4	Ъ					
17		Permit Drafting	15 days				80000		h	_				
18		Public Comment Period	0 days							[−] 2/23				
19		Permit Finalization	0 days							2/23				

