

**RATHBUN AREA SOLID WASTE COMMISSION**  
**EMS OBJECTIVES/TARGETS, ACTION PLANS**  
**YARD WASTE**

revised August 2014  
004-15.5EMS-13

Objective COMPLETED	Target	Metric	Yard Waste	Water Quality	Greenhouse Gas Emissions	Recycling Services	Household Hazardous	Environmental Education	Other
<i>Increase participation in alternative yard waste management practices to encourage the reduction of burning of yard waste and the resulting air emissions.</i>	<i>by December 2012 2013</i>	<i>enactment of plan</i>	<b>X</b>		<b>X</b>			<b>X</b>	
<b><u>RESULT</u></b>	<i>In November 2013 Appanoose EcoVision was formed, whose strategic plan includes the goal to "Promote and expand use of Centerville's yard waste recovery facility" For more information on Appanoose EcoVision, see objective "To create and enact 5 year plan for RASWC Education Program"</i>								
Action Plan	Deadline	Responsibility	Notes						
<b>1</b> Develop and distribute literature on backyard composting and other alternative yard waste practices.	6/1/2010	JF	Adjusted due date to 12/1/10 to allow for development of 2010 Newsletter by July. Development completed 12/2010. 4/25/2011: Distribution to whom? 8/12: Brochure distributed at all events attended in 2011 and 2012; approximately 200 count (see Education Log for list of events). 10/12: Including brochure in 2012 info packets for realtors to give to new homeowners. Check with Chamber of Commerce to see if they would also distribute. 1/13: brochures at Chamber.						
<b>2</b> <del>Investigate opportunities for chipping of yard waste and brush.</del>	2/1/2011	RK	11/3/10: Strike from action plan due to new air quality restrictions						
<b>3</b> <del>Consider incentive program to purchase mulching blades for mowers.</del>	3/1/2011	RK	11/3/10: Pursue grant funding for program? If none found, strike. 4/25/11: stri						

**RATHBUN AREA SOLID WASTE COMMISSION**  
**EMS OBJECTIVES/TARGETS, ACTION PLANS**

revised August 2014

004-15.5EMS-13

4	Investigate other opportunities to reduce burning of yard waste as they arise.	12/31/2012	RK/JF	Considering model composting bin at transfer station site for educational purposes. 11/3/10: Place model compost bins on site in 2011. Spotlight tour of green homes in area? Work with Garden Club. 4/25/11: Moravia Garden Club toured and sponsored flower bed. Cville club contacted, no response. Built model composter, used as demonstration during tours of RASWC facility. 9/21/11: Working with local industry on yard waste disposal in privately owned compost site that needs carbon feedstock (1/12: fell through). 10/12: Green Up Initiative also working on this.
5	Collect record of usage (tonnage recvd, number of users, etc.) from each yard waste program in the planning area in 2011.	12/31/2011	JF	According to 28E Agreement, each city in the planning area is to provide yard waste disposal to residents. 8/12: After attempts to collect estimated numbers from yard waste programs in 2010 and 2011, determined accurate numbers are just not available at this time.
6	Support cities in efforts to provide environmentally responsible yard waste disposal to residents.	ongoing	RK	1/2012: Approached Centerville after loss of yard waste disposal site in Dec. 2011 (Cincinnati also used site), offered assistance. 8/12: Continued to offer assistance to Centerville in providing yard waste disposal with the understanding that burning will not be the intended disposal method, no response from the city as of yet. Informal conversations between city and RASWC, City has openly discussed at City Council meetings. City has not delegated an official site, un-permitted dumping occurring at select sites. RASWC office continues to field questions regarding yard waste disposal from residents, directs them to City of Centerville. 8/12: Centerville has tentative plans for a yard waste disposal site and plans to chip debris. 9/12: advertised Cville's yard waste site in the 2012 RASWC newsletter. Could Green Up also help to publicize this new yard waste site? 1/13: Cville yard waste site advertised in 2012 newsletter. Radio Ad planned for spring 2013 Consider sale of composters? Talk with Wapello about what they did. 6/13: yard waste radio ad running this spring/summer.

**RATHBUN AREA SOLID WASTE COMMISSION**

revised August 2014

**EMS OBJECTIVES/TARGETS, ACTION PLANS**

004-15.5EMS-13

7	Create and enact plan to provide and encourage alternative yard waste practices.	<del>1/1/2012</del> 1/1/2013	RK	8/11: Green Up Appanoose project. 7/12: Sustainability Summit sponsored by CIRAS of Iowa State held in Centerville. Could provide solutions to the yard waste disposal issues in the Rathbun Planning Area. 8/12: 2nd meeting: yard waste discussed. Refer to Education Objective for details of CIRAS program. Discussed again at 10/9/12 CIRAS Meeting. 1/15/13: CIRAS meeting planned to discuss Green Up project. 1/13: Consider composter sale through ACCB, RASWC, and other partners? 12/13: This objective is rolled up into the 5 year education plan, or Appanoose EcoVision. RASWC will continue to work with the cities and ACCB through this channel. Ideas of composter sales, advertising, and educational opportunities will be directed to this group.
---	--	---------------------------------	----	---

Food Waste  
Green Up

get info from Honey Creek

**RATHBUN AREA SOLID WASTE COMMISSION  
EMS OBJECTIVES/TARGETS, ACTION PLANS**

revised August 2014  
004-15.5EMS-13

**HOUSEHOLD HAZARDOUS MATERIALS**

Objective STRIKE	Target	Metric	Yard Waste	Water Quality	GHG	Recycling Services	HHM	Environmental Education	Other
To improve water quality of the Rathbun Planning Area through proper disposal of hazardous materials	increase and highlight hhm disposal services available to agricultural community during 2013 collection season	# of measures implemented, # of new participants, increased # of tons collected		X			X	X	
<b>RESULT</b>	<p><i>This objective was stricken after discussion with local Farm Bureau Services, they do not see a need for this service. RASWC intends to push this through the Appanoose EcoVision group. RASWC served no agricultural generators of hhm in 2013 after serving one in 2012.</i></p>								
Action Plan	Deadline	Responsibility	Notes						
1 Continue media campaign for proper hhm disposal throughout 2013	12/31/2013	JF	4/13: Newspaper and Radio ads running. 9/13: Radio ads are considered to be the most effective-use this to our advantage.						
2 Target agricultural hhm through media campaign in 2013.	12/31/2013	JF	Still unsure of this. 6/13: no steps taken as of yet. 11/13: after discussion of this at Green Up meeting with Farm Bureau, this objective is to be tabled for future consideration.						
3 Consider giving out child-proof latches for cabinets containing chemicals?			target different types of audiences/goups? Mothers, retirees, kids, guys who do "guy stuff"						

**RATHBUN AREA SOLID WASTE COMMISSION  
EMS OBJECTIVES/TARGETS, ACTION PLANS**

revised August 2014  
004-15.5EMS-13

realtors

winterize RCC  
agricultural hhm

**RATHBUN AREA SOLID WASTE COMMISSION  
EMS OBJECTIVES/TARGETS, ACTION PLANS**

revised August 2014  
004-15.5EMS-13

**WATER QUALITY**

Objective	Target	Metric	Yard Waste	Water Quality	Greenhouse Gas Emissions	Recycling Services	Household Hazardous	Environmental Education	Other
Implement measures to reduce illegal dumping within the planning area	<del>by January 2012</del> <del>Extend to December 2012</del> <del>June 2013</del> extend to June 2015	# of measures implemented, implementation of active committee		X				X	
<b>RE-WRITTEN: SEE <u>0/T: 14-1 PROPER DISPOSAL</u> FOR CONTINUATION OF THIS OBJECTIVE AND TARGET</b>									

Action Plan <u>REVISED 11/30/11</u>	Deadline	Responsibility	Notes
1 Reinstated the Illegal Dumping Committee formed in 2003, encourage quarterly meetings to keep the committee active.	12/15/2010 for re-instatement; quarterly meetings to follow	RK	6/13: Extended to June 2015, we do not feel we can drop this objective but it continues to be seen as a "work in progress" 6/14: All members of the Illegal Dumping Committee are represented in Appanoose EcoVision, the committee may be incorporated into EcoVision in the near future.  11/22/10: Committee re-established with App. Co. Engineer, Supervisor, Sherriff, ADLM, Centerville Mayor, and RASWC. Meetings held: 11/22/10; 4/27/11; 11/30/2011; 9/13/2012 8/23/12: Informal meeting with ADLM interrim director to discuss participation on the committee. Also, ADLM and Centerville Building Inspector/Enforcement will be attending Sept. meeting. 10/12: At 9/13/12 meeting determined that not all instances of dumping that are reported are being recorded. Need to establish flow chart for contact between departments. Plan for next meeting in January after clean up and mapping activities have been completed. 1/13: Hold off on meeting due to personnel changes at ADLM. 6/13: Meeting postponed as cleanup/mapping has not been completed. 6/14: This group gathered at seven different Appanoose EcoVision meetings between October 2013 and April 2014.

**RATHBUN AREA SOLID WASTE COMMISSION**  
**EMS OBJECTIVES/TARGETS, ACTION PLANS**

revised August 2014  
 004-15.5EMS-13

<p><b>2</b> Establish reporting method of illegal dumping activities.</p>	<p>12/15/2010</p>	<p>RK</p>	<p>11/22/10: Reporting method still in place, expressed concern for reporting if clean-up is not intended; funding needed from county to dispose of waste. Volunteers for cleanup? App Co Engineer will mainly be responsible for clean up. 9/12: No forward movement on this. Jen-work on flow chart for communication, recording and remediated. <del>1/13: to be presented at January 2013 Illegal Dumping meeting.</del> 6/13: meeting postponed</p>
<p><b>3</b> Record all reported incidents of illegal dumping in 2011.</p>	<p>1/1/2011 - 12/31/2011</p>	<p>RK</p>	<p>Sheriff's office is recording. 9/20/11: App Co Engineer documented a few current dump sites and indicated which are recurring issues. 11/30/11: Sherriff presented report of complaints/citations for YTD. Collect info from ADLM of citations issued/prosecutions and fines paid. Info not available. 1/12: Number of litter complaints received by Appanoose County Sherriff increased by 33% from the previous year. Number of arrests made for littering or improper waste disposal have increased by 82%. 10/12: Calls into City of Centerville, County Engineer and ADLM not being counted. 1/13: 26 incidents reported in 2012 1/14: 13 incidents reported in 2013. 6/14: 11 incidents reported in 2014 to date.</p>
<p><b>4</b> Document and monitor current dump sites (recurring and non) in the planning area</p>	<p><del>12/31/2011</del>  <del>revised 12/11/</del>  <del>6/1/12</del>  <del>revised 6/12/</del>  <del>11/12</del> revised                  1/13: 6/13</p>	<p>App. Co. Engineer, Frampton</p>	<p>11/30/10: Establish procedure to perform this activity: could equipment operators call Engineer or RASWC office to map? Is there a GPS available? Does the county engineer have ability to map easily? 11/30/11: Engineer could document with GPS camera, need part-time intern to take pics this spring. Looking for financial assistance: KIB, EMS, EPA. 6/12: Secured funding through EMS grant, to be performed in fall 2012 when vegetation dies back. 9/12: Google map will document sites and be updated by Engineer. 1/13: Engineer is planning to perform in Spring 2013. 6/13: Some mapping have been completed, Engineer has prioritized completion of FEMA work instead. See App. Co. Dump Sites map. 2012 grant monies will not be expended on this project as planned. County Engineer is still willing to complete project at later date, perhaps request funds again?</p>

**RATHBUN AREA SOLID WASTE COMMISSION**  
**EMS OBJECTIVES/TARGETS, ACTION PLANS**

revised August 2014  
 004-15.5EMS-13

<p><b>5</b> Assist Appanoose County to establish clean up fund for illegal dumping.</p>	<p>1/1/2012</p>	<p>RK</p>	<p>added 4/25/11 8/11: Board of Supervisors is considering for next fiscal year budget. 11/30/11: determine if funds from state dumping fines are available for clean-up in county of origin as cited by IAC 455B.307A. Establish local ordinance to direct a portion of local fines to clean up costs? ADLM proposing increase in penalty to \$750 first offense, \$1000 repeat offense. 3/12: App Co. adopted proposed fines through Board of Health Regulations. All monies received as fines for dumping go into App Co general fund. App. Co. Engineer budgeted \$5000.00 for clean up activites during the 2012 fiscal year, this money used as match for EMS grant. 9/12: Approached County Supervisor about establishing fund from fines for clean up costs. 1/13: App Co Supervisor looking into procedure for directing fine \$ to clean up funds. What about Rathbun Land and Water Alliance for funding opportunites?</p>
<p><b>6</b> Elevate public awareness of costs and safety hazards regarding illegal dumping.</p>	<p>12/31/2011</p>	<p>JF</p>	<p>added 4/25/11 8/11: Radio ads regarding tarping and illegal dumping began running in July and August. Considering publishing pictures of dumpsites with clean up costs in local paper. Green Up Appanoose campaign would cover illegal dumping. 11/30/11: Calculate actual cost of dump site clean up (per ton, per appliance etc). Intended audiences: residents, offenders, contractors. Educate public of illegal dumping reporting procedures. 6/12: Numbers to calculate per ton cost were not available, should be available next year. 7/12: illegal dumping discussed at CIRAS Sustainability Summit. 8/12: discussed again at Steering Committee meeting, for info see Education. 12/12: Concern about raising awareness when clean up activities are not yet in full swing 6/13: Still stuck here :(</p>
<p><b>7</b> Clean up and sign current dump sites</p>	<p>11/30/2012</p>	<p>App. Co. Engineer</p>	<p>Begin clean up efforts once funds are available for disposal and time/weather allows (fall). 1/13: In process 6/13: Little progress as Road Department is still completing FEMA work.</p>
<p><b>8</b> Publicize clean up efforts</p>	<p>12/31/2012</p>	<p>Frampton</p>	<p><del>Use clean up as kick off for Green Up Appanoose.</del> Organize volunteer campaign for bridge clean up? Use mobile trailer to highlight actual debris recovered: park in high profile lots with signage. Alert press to activities. 8/12: Green Up Appanoose will not be involved due to set backs (see Education) but press coverage of clean up is expected 1/13: still on hold for clean up activities to be performed. Consider articale in Appanoose COunty Living Magazine? 6/13: Still stuck here</p>
<p><b>9</b> Increase reporting of illegal dumping incidents</p>	<p>?</p>	<p>?</p>	<p>10/12: poster campaign, PSAs, to be enacted once clean up funds are regularly established through fines and county budget. Part of Green UP?</p>
<p><b>10</b> Reduce incidents of illegal dumping</p>	<p>?</p>	<p>?</p>	<p>Measure /monitor dump sites and frequencies. How do we encourage enforcement? DNR support?</p>



**RATHBUN AREA SOLID WASTE COMMISSION**  
**EMS OBJECTIVES/TARGETS, ACTION PLANS**

revised August 2014  
 004-15.5EMS-13

Encourage City Clean-Up events to reduce instances of dumping. <b>11</b>	?	?	How do we do this? 9/12: Pay as you waste program would help Cities to set aside funding for clean up events.
Assist cities to establish mandatory garbage service to discourage illegal dumping. <b>12</b>	?	?	9/12: added to action plan after topic came up at 9/13/12 meeting. Centerville is considering and may be asking for information. 1/13: No update at this time. 6/13: CIRAS committee recommended to Centerville City Council, interest in requiring service to all rental units only. 1/14: no activity resulted from recommendation to Council. Appanoose EcoVision listed this as a top priority in the strategic plan. 6/14: Mandatory garbage service continues to be a goal of Appanoose EcoVision.

**RATHBUN AREA SOLID WASTE COMMISSION**  
**EMS OBJECTIVES/TARGETS, ACTION PLANS**

revised August 2014  
 004-15.5EMS-13

**GREENHOUSE GAS**

Objective COMPLETED	Target	Metric	Yard Waste	Water Quality	GHG	Recycling Services	HHM	Environmental Education	Other
To decrease air emissions of RASWC transportation and equipment fleet	reduction of air emissions per ton of material processed in 2013	metric tons of CO2			X	X		X	
<b>RESULT</b>	<p><i>Results of objective are mixed: recycling activities showed a total decrease of 8.69% in gallons of fuel per ton of material processed (the equivalent of 4,307 lbs of CO2). Transferring of solid waste activities showed an increase of 6.82% in gallons of fuel per ton of material landfilled (the equivalent of 15,367 lbs of CO2). Replacement of the JCB telehandler in 2011 seems to have been an issue as the new model is not as fuel efficient as the previous. Without a major change in operating procedures (such as using a closer landfill) additional savings will be difficult to realize.</i></p>								
Action Plan	Deadline	Responsibility	Notes						
1 Institute "no idle" policy for all RASWC vehicles and equipment	12/1/2012	RK	1/13: Completed November 2012.						
2 Establish RASWC Equipment Replacement Policy requiring replacement equipment to meet or exceed original air emission levels	<del>6/1/2012</del> 10/1/12	RK JF	6/12: revised date due to personnel change and training commitments 9/12: in process. 1/13: Completed November 2012.						
3 Request EMS grant funds for additional collection equipment to minimize route time	3/1/2012	JF	6/12: grant funds received, ordered 14 OCC dumpsters.						

**RATHBUN AREA SOLID WASTE COMMISSION**  
**EMS OBJECTIVES/TARGETS, ACTION PLANS**

revised August 2014  
 004-15.5EMS-13

4	Distribute collection containers to participants as determined/requested	6/1/2012	RK/Staff	8/12: placed 10 OCC dumpsters, 4 have been reserved for future use. 10/12: 12 dumpsters places, 2 reserved. 1/13: all but one dumpster placed. 6/14: all dumpsters placed, ordered 10 additional dumpsters from 2014 budget to arrive July 2014
5	Structure collection routes to conserve fuel/reduce emissions and idle time.	8/1/2012	RK/Staff	8/12: working with route personnel 10/12: In process. 1/13: Completed November 2012
6	Record fuel usage and recycling tonnage through 2013	ongoing	JF/Staff	
7	Consider CNG as a fuel option that may be available in the future	12/31/2013	RK	added 1/13.

assist City of Centerville with hometown rewards

NOTE: The use of dumpsters along the Centerville OCC Route has decreased fuel usage and the resulting air emissions by 20% over the last two fiscal years.

**RATHBUN AREA SOLID WASTE COMMISSION**  
**EMS OBJECTIVES/TARGETS, ACTION PLANS**

revised August 2014  
 004-15.5EMS-13

**RECYCLING**

Objective COMPLETED	Target	Metric	Yard Waste	Water Quality	GHG	Recycling Services	HHM	Environmental Education	Other
<i>To actively increase recycling participation in the Rathbun Planning Area by expanding recycling programs and providing support to interested parties</i>	<i>to increase collection from commercial, industrial and administrative activities by expanding the office paper recycling program by July 2014</i>	<i># of new participants, increased # of tons collected</i>				X		X	
<b>RESULT</b>	<i>Paper recycling participants increased by 40% while tonnage collected increased by 20% during the targeted time period.</i>								
Action Plan	Deadline	Responsibility	Notes						
1 Evaluate current and prospective participants generating sufficient amounts of office paper	2/15/2012	RK	performed February 2012						
2 Determine necessary carts/equipment for collection	2/15/2012	RK	performed February 2012						
3 Request EMS grant funds for equipment	3/1/2012	JF	6/12: received funds						

**RATHBUN AREA SOLID WASTE COMMISSION**  
**EMS OBJECTIVES/TARGETS, ACTION PLANS**

revised August 2014  
 004-15.5EMS-13

4	Distribute collection containers to participants as determined/requested	6/1/2012	RK/Staff	7/12: In process. Distributed containers to new participants and replacing containment at current participants as schedule allows. A total of 95 carts have been delivered to area schools and businesses since 2011. 10/12: Target retirement homes and nursing homes, apartment buildings. Need better signage on containers. 1/13: Total of 105 carts delivered. 6/14: 123 carts delivered.
5	Track white paper collection, evaluate	ongoing-2014	JF/Staff	10/12: no measurable increase to date. 1/13: from August to December 2012 a total of 6.4 tons was collected compared to 2.08 tons in 2011, a 207% increase. 6/13: route participation increased by 37% in last year, 20% increase in tonnage collected.

Objective	Target	Metric	Yard Waste	Water Quality	GHG	Recycling Services	HHM	Environmental Education	Other
<p><i>To actively increase recycling participation in the Rathbun Planning Area by expanding recycling programs and providing support to interested parties</i></p>	<p><i>support an expanded, comprehensive recycling program at all school districts in the planning area by <del>2015</del> 2020</i></p>	<p><i>increased # of tons collected, # of participants</i></p>				X		X	
<p><b>REWRITTEN: SEE <u>O/T:14-2 INCREASED RECYCLING</u> FOR CONTINUATION OF THIS OBJECTIVE AND TARGET</b></p>									
Action Plan	Deadline	Responsibility	Notes						

**RATHBUN AREA SOLID WASTE COMMISSION**  
**EMS OBJECTIVES/TARGETS, ACTION PLANS**

revised August 2014  
 004-15.5EMS-13

<p><b>1</b> Develop pilot program at Moulton-Udell schools to be in effect for 2012 school year</p>	<p>8/1/2012</p>	<p>RK</p>	<p>6/12: grant funds received for equipment 8/12: Equipment delivered for 2012 school year. 10/12: Setback w/placement of trailer, RK working with admin to get program started. School is still collecting material. Jen-work on education component! Find out what admin needs and get in and out before end of 2012. 1/13: presented recycling info at Moulton schools to 45+ kids in November. Offered assistance in organizing recycling program to administration. 2012 collections did increase to 1.65 tons vs. .55 tons in 2011, still at 5% diversion rate. RK will contact administration to encourage program and determine shortfalls. 6/13: 2013 collections at .91 tons YTD. Considering co-marketing of materials to create sustainable program at the school. 6/14: Kaster has approached school administration about co-marketing of material. No additional material collected at this time.</p>
<p><b>2</b> Replicate pilot at each school district by 2015</p>	<p><del>8/1/2015</del> 2020</p>	<p>RK</p>	<p>6/14: Due to set backs with pilot program, target date has been revised.</p>
<p><b>3</b> Develop and support more comprehensive recycling program at Indian Hills Community College</p>	<p>8/1/2012</p>	<p>RK</p>	<p>6/12: grant funds received for equipment 8/12: Equipment delivered for 2012 school year. 10/12: system in place and functioning. No material delivered yet. 1/13: RK will contact Dean of College to encourage program. 6/13: One load of recycling delivered for 2012-13 school year, one ton of material. Program needs jumpstart! 6/14: second year of program resulted in a 74% increase in recycling tonnage over the first year.</p>

Objective	Target	Metric	Yard Waste	Water Quality	GHG	Recycling Services	HHM	Environmental Education	Other
<p><i>To actively increase recycling participation in the Rathbun Planning Area by expanding recycling programs and providing support to interested parties</i></p>	<p><i>increase efficiency of the collection and processing of material</i></p>	<p><i>reduced fuel consumption, increased # of tons and types of recycling collected in 2014</i></p>				<p><b>X</b></p>		<p><b>X</b></p>	

**RATHBUN AREA SOLID WASTE COMMISSION**  
**EMS OBJECTIVES/TARGETS, ACTION PLANS**

revised August 2014  
 004-15.5EMS-13

REWRITTEN: SEE <u>O/T:14-2 INCREASED RECYCLING</u> FOR CONTINUATION OF THIS OBJECTIVE AND TARGET				
Action Plan	Deadline	Responsibility	Notes	
1	request EMS grant funds to expand concrete pad on north side of recycling center	2/15/2013	JF	completed, received funds 5/13
2	Issue RFP and Award contract for extension	8/30/2013	RK	done
3	Project construction	12/31/2013	RK	9/13: project in final phases of construction, pad is operational.
4	Track tonnage/types of recycling processed	ongoing	JF/staff	
5	Evaluate and record efficiencies created due to expansion	ongoing	JF	Pallets, use of scale in recy center,

shingle recycling

**RATHBUN AREA SOLID WASTE COMMISSION  
EMS OBJECTIVES/TARGETS, ACTION PLANS**

revised August 2014  
004-15.5EMS-13

**EDUCATION**

Objective COMPLETED	Target	Metric	Yard Waste	Water Quality	Greenhouse Gas Emissions	Recycling Services	Household Hazardous	Environmental Education	Other
Create and enact 5 year plan for RASWC educational program	<del>by December 2011-2012-2013</del> June 2014	# of brochures distributed, # of visitors to facility, # of contacts with public/groups, # steps toward enactment of plan	X	X	X	X	X	X	
<b>RESULT</b>	<p><i>Appanoose EcoVision has emerged as a community-driven organization of Appanoose County. It's mission: "To educate residents and manage energy, waste, and natural resources of Greater Appanoose County strongly reinforcing the vision of an outdoor culture growing here." See the attached Strategic Plan for additional details.</i></p>								
Action Plan	Deadline	Responsibility	Notes						
1 Research Green Initiatives among municipalities, solid waste agencies, volunteer groups	12/31/2011	JF	objective added August 2011, visited City of Fairfield regarding Go Green Initiative, hosted Scott Timm (program coordinator) to speak to core team in October 2011.						
2 Determine interest level of community	10/1/2011	JF/RK/Core Team	Considering "Green Up Appanoose" as all encompassing educational campaign for EMS objectives within the Rathbun Planning Area. Envisioning an initiative that encourages partnerships of existing programs concerned with environmental stewardship, hope to see county and city governments on board. 10/12: has been well received among CIRAS group- they like it!						



**RATHBUN AREA SOLID WASTE COMMISSION**  
**EMS OBJECTIVES/TARGETS, ACTION PLANS**

revised August 2014  
 004-15.5EMS-13

<p><b>3</b> Follow planning process with CIRAS group from Iowa State University. Mission: to assist in strategic planning for Appanoose County using the Triple Bottom Line Analysis</p>	<p>through 2014</p>	<p>JF/RK</p>	<p>6/12: Added to action plan after announcement that CIRAS will be providing planning assistance to the area. 7/12: Attended initial Summit Meeting to discuss what type of assistance Appanoose County is looking for, over 50 attended. 8/12: Attended Green 101 and Dumpster Dive workshops provided by CIRAS to local industries. Attended Steering Committee meeting to develop local goals according to economic, social and environmental indicators provided by CIRAS. Green Up initiative introduced and well received as a project to be considered by the group. Committee will meet again in September to further refine programs and next steps. 10/12: RASWC placed on Natural Resources/Environment Committee. Met 10/9/12 to discuss goals created by steering committee. These goals include mandatory garbage service, illegal dumping, water and air quality, park improvements, energy efficiencies in governments and education among others. Active in Derilect Building committee and Parks committee. Green Up passed committee as a project for planning assistance. 1/13: To be discussed again at 1/15/13 CIRAS meeting. 6/13: met in January and March regarding mandatory garbage collection in Centerville.</p>
<p><b>4</b> Identify and secure resources necessary to support program</p>	<p><del>11/1/2011</del> ongoing</p>	<p>JF/RK</p>	<p>12/11: Identifying individuals and positions to be recommended for Green Up Council. 8/12: Still in process, working through CIRAS. 6/13: extended EMS grant funding through June 2014. 9/13: Green Up meetings have been held 9/5, 9/16, and 9/24. Another scheduled meeting October 18. 11 have participated thus far at meetings, expect at least 25 at first facilitated meeting. See Green Up Participant list for names and groups represented.</p>
<p><b>5</b> Hold series of public meetings with facilitator to determine direction and interest level of group.</p>	<p><del>7/1/12</del> 12/1/13</p>	<p>JF/RK</p>	<p>apply for EMS grant 6/12: grant funds received 7/12: delaying facilitated meetings until actual needs determined through CIRAS project. CIRAS may provide these services at no charge. 6/13: extended EMS grant funding through June 2014. 9/13: First meeting scheduled for November 15, Pat Boddy has committed to act as facilitator. 4/13: Boddy facilitated a total of three out of seven meetings for Appanoose EcoVision.</p>
<p><b>6</b> write Strategic Plan.</p>	<p><del>10/1/12</del> 4/1/13</p>	<p>JF/RK</p>	<p>apply for EMS grant 6/12: grant funds received 7/12: delaying facilitated meetings until actual needs determined through CIRAS project. 6/13: extended EMS grant funding through June 2014. 9/13: Expect plan to be delivered January 2014. 6/14: Final Plan received in April 2014with additional one page summary document.</p>

**RATHBUN AREA SOLID WASTE COMMISSION**  
**EMS OBJECTIVES/TARGETS, ACTION PLANS**

revised August 2014  
 004-15.5EMS-13

<p>7 Launch education campaign</p>	<p><del>1/1/2012</del> 4/1/13</p>	<p>JF/RK</p>	<p>12/11: Planning a full program launch in fall 2012 to coincide with illegal dumping clean up activities. 7/12: delaying facilitated meetings until actual needs determined through CIRAS project. 9/13: Kick off at Earth Day Celebration in Centerville City Park to reveal new park plans? Jen's plan-want to see Green Up and all environmental educators at this one location for earth day. 6/14: Earth Day Event at City Park on April 26 2014, over 300 attendees and all environmental educators present in addition to other "outdoor" groups.</p>
------------------------------------	---------------------------------------	--------------	--