EMS Objective, Target and Action Plan									nent No.
	EMS Participant Name Marshall County Landfill								
	Common	Name for Obje	ctive/Target	Muti-lingual				•	
Ob	jective Descriptio	n							
	Action			Subje	ect		Aspect		Adoption Date
Increase				commun	ication			nity educational outreach	7/1/2021
Tar	get 1 Description	(Add sections for	r additional targets as needed.)						
	Action	Subject				Qty to		Metric	
Engage			Multi-lingual residents with environmental education					150	Number who choose Spanish publications
Time Period			Time Period Type (Select)				Component Area (Select)		
FY2022			Active Ongoing				Environmental Education		
Res	sults/Baseline (Up	date periodically,	including eacl	h fiscal year by	/ June 30th. Add	d rows for	additiona	l results as need	ed.)
Criteria Applicable Time Period		Qty for Period	Qty for Target To Date	% from Baseline (Calculated)	Narrative Description		Date of Update		
	Baseline	Prior to FY2022	0						
1	Results Update	FY2021	0	0	0%	Progress	Progressed with planning		
2	Results Update	Jul-Sep2021	46	46	31%	spansish	spansish publications given out		9/30/2021
3	Results Update	Oct-Dec2021	11	57	38%	spansish	spansish publications given out		12/21/2021
4	Results Update	Jan-Mar2022	6	63	42%	spansish publications given out			
5	Results Update	Apr-Jun2022				FY2022 Qty is same as Target Qty TD			
6	Results Update								
7	Results Update								
Closure/Final									
	Closure	e Status (Select)						_	
Tar	get 2 Description	(Add sections for	additional tar	gets as neede	d.)				
Action			Subject				(Qty to	Metric
Engage			Spanish speakers with environmental education through person to person communication				TBD at FYE2022		Number who choose Spanish publications
	Time Per	iod	Time Period Type (Select)				Component Area (Select)		ea (Select)
	FY2023	3	Active Ongoing				Environmental Education		ducation
Results/Baseline (Update periodically, including each fiscal year by June 30th. Add rows for additional results as needed.								ed.)	
Criteria Applicable Time Period		Qty for Period	Qty for Target To Date	% from Baseline (Calculated)	Narrative Description		Date of Update		
	Baseline	FY2022	0						
1	Results Update	Jul-Sep2022	х	х					
2	Results Update	Oct-Dec2022	х	#VALUE!					

3	Results Update	Jan-Mar2023	х	#VALUE!						
4	Results Update	Apr-Jun2023	х	#VALUE!		FY2023 Qty is sam Qty TD	ie as Target			
5	Results Update									
6	Results Update									
Closure/Final										
	Closure	e Status (Select)								
Action Plan Task/Milestone Descriptions (Add rows for additional tasks/milestones as needed.)										
	Task Description		Time Period		Responsibility		Key Resources			
1	Hire translator		8/1/2021		Jenn		Jon Nunez			
	Notes will translate all publications for landfill for a fee									
2	Task Description		Time Period		Responsibility		Key Resources			
	Get all publications translated		12/1/2021		Jenn		Jon Nunez			
	Notes 7/1/21 EDDM, phamplets, and tabloids were all updated to spanish									
3	Task Description		Time Period		Responsibility		Key Resources			
	use visuals in publications		12/1/2021		Jenn		minute man			
	Notes	over 30% of ou	r fenceline speak other than English. Using visuals make handouts more universa							
4	Task Description		Time Period		Responsibility		Key Resources			
	Track handouts quarterly		quarterly		Jenn		handouts			
	Notes	In Dec we did not hand out as many spanish translated materials. Look into new ways to provide information to customers. Ex: taking to stores in town								