ΕN	EMS Objective, Target and Action Plan									
					CDAMEODD 8. CHELDY			Document No.		
EMS Participant Name WCISWMA-CRAWFORD & SHELBY										
Common Name for Objective/Target EDDM cards to reduce contamination Objective Description										
Ob.	•		Subject						Adaption Data	
Action			Subject Decrease contamination in Crawford and			P	spect	Adoption Date		
	Decr	Shelby Counties			a ana					
Target 1 Description (Add sections for additional targets as needed.)										
Action			Subject				C	Qty to	Metric	
	Decr	contamination in recycling from Crawford & Shelby Counties by 3%			/ford &	111		Tons		
Time Period			Time Period Type (Select)			Component Area (Select)				
FY2022			Annual				Recycling Services			
Dar			ling each fiscal year by June 30th. Add rows for addition				· -			
Kes	ouits/ baseline (Up	ouate periodically, includ I	ang each fiscal	Qty for	% from	ior additio	onai results	s as needed.)		
	Criteria Applicable Time Period		Qty for Period	Target To Date	Baseline (Calculated)	Nar	rative De	scription	Date of Update	
	Baseline	FY2021	114.00							
1	Results Update	Jul-Sep2021	17.00	17	-85%					
2	Results Update	Oct-Dec2021	19.00	36	-68%					
3	Results Update	Jan-Mar2022	х	#VALUE!	#VALUE!					
4	Results Update	Apr-Jun2022	х	#VALUE!	#VALUE!	Col E=FY	2022 qty			
	Closure/Final			#VALUE!						
Closure Status (Select)										
Action Plan Task/Milestone Descriptions (Add rows for additional tasks/milestones as needed.)										
	Task Description		Time Period		Responsibility		1	Key Resources		
1	Grant funding approved		11/1/2020-2/1/2021		Mary			DNR, board, staff, and printing company		
	Notes Funding secured to p		rint EDDM cards for all m		ail boxes in Crawford and Sh		nd Shelby	lby counties		
	Task Description		Time Period		Responsibility		1	Key Resources		
2	EDDM cards designed, ordered and distributed by mail		3/15/2021-5/15/2021		Karen		Staff			
	Notes	Cards were designed	and sent out to every boxholder 5000 Shelby ar			d 7000 Crawford				
	Task Description		Time Period		Responsibility			Key Resources		
3	Establish baseline		7/2020-6/2021		Mary			staff		
	Notes									
	Task Description		Time Period		Responsibility		1	Key Resources		
4	Update the table quarterly		7/2021-6/30/2022		Mary			Staff		
	Notes The table will be updated quarterly									
	Task D	Task Description		Time Period		Responsibility		Key Resources		
5	Report res	Report results to Boards 9/1/2022			Mary staff					
	Notes Report results to the Shelby and Crawford County solid waste board									
	Task Description		Time Period		Responsibility			Key Resources		
6	Continue to monitor contamination		2022 and beyond		Mary			Staff		
	Notes									