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Compliance Schedule Tables – Standard and Disadvantaged 
 
Table 1 – Standard Compliance Schedule (for current NPDES permits) 
Schedule Event Description/Milestone Due Date – Months from permit issuance 
Improvements shall be made to meet final limits according to the following schedule: 
Submit Work Record Request 3 months from permit issuance date   
Submit progress report 15 months from permit issuance date  
Submit progress report 27 months from permit issuance date 
Submit progress report 39 months from permit issuance date  
Complete construction of  treatment improvements  51 months from permit issuance date 
Achieve compliance with all final limits  52 months from permit issuance date 

 
Table 2 – Template Disadvantaged Community Compliance Schedule (has NPDES Permit) 

Schedule Event Description/Milestone Due Date – Years from Disadvantaged 
Determination 

Initial Disadvantaged Schedule: 
Submit Annual Progress Report  12 months from disadvantaged determination date 
Submit an Alternatives Report  24 months from disadvantaged determination date 
Submit Annual Progress Report  36 months from disadvantaged determination date 
Submit an Alternatives Implementation Compliance Plan (AICP) 
with a new Disadvantaged Community Analysis (DCA) 48 months from disadvantaged determination date 

Submit a Facility Plan  56 months from disadvantaged determination date 
Submit a Progress Report  65 months from disadvantaged determination date 
Submit final plans and specifications  71 months from disadvantaged determination date 
Award contract for construction of treatment improvements  76 months from disadvantaged determination date 
Submit a Progress Report 85 months from disadvantaged determination date 
Complete construction of wastewater treatment improvements 92 months from disadvantaged determination date 
Achieve compliance with the more stringent limits 93 months from disadvantaged determination date 
 
After Submittal of the AICP, the schedule may be amended to include: 
Implementation Schedule from AICP OR As negotiated 
Future Compliance Plan (FCP) AND No later than 3 years after permit amendment  
Annual Progress Reports with updated DCAs Each year 

 
Table 3 – Template Unsewered Disadvantaged Community Administrative Order Schedule (no permit) 

Schedule Event Description/Milestone Due Date – Years from Disadvantaged 
Determination 

Initial Unsewered Disadvantaged Schedule: 
Alternatives Report No later than 2 years after determination 
Alternatives Implementation Compliance Plan (AICP) with a 
new Disadvantaged Unsewered Community Analysis (DUCA) No later than 4 ½ years after determination 

 
After Submittal of the AICP, the schedule may be amended to include: 
Implementation Schedule from AICP OR As negotiated 
Future Compliance Plan (FCP) AND No later than 7 years after determination 
Annual Progress Reports with updated DUCAs Biennial (every other year) 
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